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Governing Body Approval

Convene Task Force

Contract for consultant studies
(traffic, parking analysis,
engineering, environmental studies)
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Conduct public outreach

Develop cost estimates based on
recommendations

Plan production

Public review and comment

Final presentation to Councils and
public

Final Report to GOCO
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